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                   CITY OF FORT LAUDERDALE      
                   City Commission Agenda Memo #21-1212  
 CONFERENCE MEETING 
 
TO:  Honorable Mayor & Members of the  
  Fort Lauderdale City Commission 
 
FROM: John Herbst, CPA, CGFO, CGMA 
  City Auditor 
 
DATE: January 5, 2022 
  
TITLE: Carr, Riggs & Ingram (CRI) Status Report of the Fort Lauderdale Aquatic 

Center (FLAC) Renovation Project – (Commission District 2) 
 
 
As part of our audit workplan, we have engaged Carr, Riggs & Ingram CPAs, to conduct 
a continuous construction audit of the FLAC Renovation Project through July 31, 2021. 
The reason the applicable review stopped is because that is when the agreement for 
those service stopped. There are additional payments applicable that have occurred after 
7/31/2021 which are outside of the scope of the consultant service. Additional review will 
be completed for the close out process of the project. 
 
 
Attachments: CRI Status Report of the FLAC Renovation Project 
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November 23, 2021 

 
 
Mr. John Herbst 
City Auditor/Community Redevelopment Agency Auditor 
Community Redevelopment Agency, City of Fort Lauderdale 
100 North Andrews Avenue 
Ft. Lauderdale, FL 33301‐1016 
 
Dear Mr. Herbst: 
 
Pursuant to our three year original agreement dated August 23, 2017 and as extended on August 18, 2020, we 
were  engaged  to  provide  various  contract  compliance  consulting  services  for  the  City  of  Fort  Lauderdale 
Community Redevelopment Agency. Upon your  request, we are providing  the  services performed and  results 
thereof through July 2021 and project status through September/October 2021. 

Our report is organized in the following sections: 
 

 Results Summary, Scope of Services and Procedures – This section outlines the results summary, scope of 
services and the related procedures being performed or to be performed. 

 Interim  Results  /  Status  –  This  section  provides  the  detailed  results  and/or  current  status  of  the more 
significant items of FLAC since our previous interim report issued in August 2020 and our Final Report issued 
for the Las Olas Corridor Improvement Projects (LO) in January 2021. 

 Next  Steps and Estimated Timetable – This  section provides next  steps  relative  to  the  FLAC project  and 
estimated timetable, including key milestones. 
 

 Exhibit A – Cost Recovery / Credits Recap – Represents a summary of the specific CRI identified cost recovery 
provided  to management with  our monthly  pay  application  observations  and  recommendations  and  the 
resulting credits obtained by management back to the City. 

 
The procedures performed did not constitute an audit in accordance with generally accepted auditing standards. 
Accordingly, we express no opinion on any of the items assessed. Our procedures were performed in conformity 
with the Statements on Standards for Consulting Services of the American Institute of Certified Public Accountants. 
The  results  and  recommendations  are  based  on  our  analysis  of  the  processes,  documents,  records,  and 
information provided to us by management. Had other procedures been performed, other matters may have come 
to our attention that may have affected the results and recommendations reported herein. 
 
This report is intended solely for the use of the City and should not be used for any other purpose without prior 
permission from CRI. We have no obligation, but reserve the right, to update this report for information that comes 
to our attention after the date of this report. 
 
Respectfully submitted, 

 
 
CARR, RIGGS & INGRAM 

Carr, Riggs & Ingram, LLC 
215 Baytree Drive 
Melbourne, Florida 32940 
(321) 255-0088 
(321) 259-8648 (fax) 

www.cricpa.com 
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Results Summary, Scope of Services and Procedures  
 

Results Summary 
Recovery Amount 
Identified by CRI 
through PA 37* 

Amount Credited to 
the City  

through PA 38  

Amount to be 
Credited to the City 

(in‐process) 

Total Amount 
Credited/to be 

Credited to the City 

Difference** 

$355,821  $260,341  $40,824  $301,165  $54,656 
*This amount does not include other various items identified by CRI that were subsequently resolved without the need for credits – 
i.e. resulting in cost avoidance after issue was identified, obtaining proper support, explanation, or approval by City PM. 
**Represents: 1) pending response from HP related to truck/car maintenance charges ‐ $45,553; 2) variance between City PM’s and 
CRI’s calculation of mark‐up rates for payment & performance bonds, builders risk, and general liability insurance ‐ $9,103. 
 

Note: The  fees paid by  the City  to us  related  to  these  services performed was approximately $177,000. This 
represents about a 2.0 ratio of cost savings/recovery identified to fees paid. The PA review services performed 
included: 37 monthly PA reviews (about 200 to 250 pages of supporting documentation for each PA), 13 GMP 
change orders (30 to 100+ pages of support to review per CO), stale invoice analysis (40 invoices), various interim 
status reports, monthly (or bi‐weekly) status calls and site visits as needed.  
 
This savings to date relates to the FLAC project and is prior to any comprehensive cost verification procedures to 
be performed at completion of the project. Details of each cost recovery / savings item is noted below. See below 
and Exhibit A. The potential recovery for the LO project was included in the January 2021 Final LO Report.  
 

Scope of Services and Procedures 
CRI was engaged to conduct construction contract compliance services for the construction of the parking garage, 
Las Olas Boulevard corridor improvements and the Aquatic Center renovation. The Construction Manager for the 
LO project was Skanska and the Design‐Builder for the FLAC project was Hensel Phelps (HP). Our services include: 

 

Engagement / Project Planning 
We held onsite entrance conferences with the City Auditor and an Assistant City Auditor of the City Auditor’s Office 
(CAO) and the Project Manager (PM) for the Beach Community Redevelopment Agency (CRA) to establish overall 
project administration  logistics and to gain a better understanding of the three projects and key activities and 
processes especially related to the monthly pay application submission and approval process. 
 

Monthly Pay Application Reviews 
The  objective  of  the  payment  application  review  is  to  determine  that  the  amount  invoiced  is  a  reasonable 
representation of work completed or stored  to date and  the charges billed on  the payment application are  in 
accordance with the terms and conditions of the contract.  Our payment application (PA) checklist consists of 25 
steps, which  include the following: vouching compensation and expenses (general conditions/requirements) to 
proper support, verifying subcontractor pay applications were properly included/signed, and validating approval 
for contingency usage, owner direct purchases, and change orders (CO). We performed site visits to review the 
status/progress of the project on an as needed basis. 

 

Contract review and Cost Proposal (GMP) Review 
We performed contract reviews and GMP proposal reviews early in the project cycle to provide for greater clarity 
and specificity  in the contract and GMP proposal and to help  facilitate cost avoidance/recovery. We proposed 
contract  language  improvements  focusing  on  the  key  economic  terms  such  as  specificity  of  allowable  vs. 
disallowable costs, change order mark‐up and approval process, labor and burden rates, fee, etc. 

 

Construction contract compliance cost verifications (closeout) 
The objectives of the construction contract compliance close‐out cost verification procedures are to ensure costs 
were incurred and billed in accordance with the terms and conditions of the contract.  The construction contract 
compliance cost verification goes beyond the monthly pay application reviews to the project records (including 
the job cost detail report).  
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Interim Results / Status 

Project Status – through September/October 2021 

Project  Pay Applications (PA) 
Submitted 

Completed & 
Stored to Date 

Original 
GMP 

Amended 
GMP  

% 
Complete 

FLAC  39 (Oct 2018 – Sept 2021)  $29,315,885  $26,995,368  $34,845,200  84% 

We performed monthly pay application reviews and provided our feedback to the City Project PM and CAO each 
month. Additionally, we held status calls with the City PM and CAO often every other week or whenever requested 
through July 31, 2021. This was the ending date of our extension to review the monthly pay applications. 
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Interim Results / Status ‐ continued 
 

Monthly Payment Application Reviews – Results / Status 
 
With each PA monthly review, we provided the City Project Manager (PM) with real‐time specific observations 
and our recommended actions for charges that were not properly supported by HP or potentially disallowable 
based on the economic terms and conditions of the contract documents. Examples include: 

 Duplicate payroll & craft labor charges 

 Stale invoices/charges; duplications  

 Legal Costs 

 Training & Team Meetings 

 Temporary Office ‐ excess 

 Inaccurate change order markup 

 Missing  third‐party  support  (e.g.  vendor 
invoice, receipt) various charges 

 IT charges exceeding maximum allowable 

 Disallowable auto allowances 

 Unsigned Subcontractor PA’s 

 Intern Lodging costs 

 
Results /Management Actions: Below is a summary of the results of our procedures through the July 2021 PA 
for those items we identified as disallowable per the contract, duplicate charges and/or not properly supported: 
 

Recovery Amount 
Identified by CRI 
through PA 37 

Amount Credited to 
the City  

through PA 38  

Amount to be 
Credited to the City 

(in‐process)* 

Total Amount 
Credited/to be 

Credited to the City* 

Difference** 

$355,821  $260,341  $40,824  $301,165  $54,656 

  
*The total amount credited/to be credited represents the recovery amount identified by CRI and agreed to by the 
City PM.   City management has obtained the credits or is in the process of taking action to obtain these credits 
from HP as indicated above. 
**Difference: Represents the following: 1) pending response from HP related to truck/car maintenance charges ‐ 
$45,553; 2) variance between the City PM’s and CRI’s calculation of mark‐up rates for payment & performance 
bonds, builders risk, and general liability insurance ‐ $9,103.  
 
Management  was  provided  with  the  CRI  identified  recovery  amount  with  our  specific  observations  and 
recommendations  for response/resolution each month via our detailed 37 monthly pay application reviews as 
summarized in Exhibit A. See results and status therein. 
 
 

Next Steps and Estimated Timetable / Milestones 
 
Below is our estimated timetable for the remaining pay applications to be processed and the performance of our 
cost verification closeout procedures for FLAC: 
 

Project  Pay Applications Remaining 
as of 9/30/21* 

Estimated Final  
Completion Date** 

Closeout Cost  
Verification Timing*** 

FLAC  8 to 10  April 30, 2022  June 15, 2022 – August 15, 2022 
*Upon closing out the project there may be a PA for the final change order and then final retainage. 
**Source: Change Order 13 – approved on 10/28/21. 

 
***The estimated time to complete our procedures and issue our final report is approximately 6 to 8 weeks from 
the date HP provides  their  final  job  cost detail  and  the  requested  supporting documentation  to  execute our 
procedures. This estimated  time  table  is contingent upon HP’s  responsiveness  to our document  requests and 
follow‐up inquiries in the testing and vetting process.
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